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DEPARTMENT OF PUBLIC WORKS 
ENGINEERING DIVISION 

May 3, 2004 

Mr. Kevin L. Sharpe 
Director of Processing and Information 
Transportation Division 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

RE: Work Status Report 
Charter Oak Road Extension 
City of Peoria, Illinois 
Report #4 
Report Date: May 3,2004 
Reporting Period: October 25, 2003 through April 24, 2004 

Amending Interim Order Date: April 24,2002 
Illinois Commerce Commission Interim Order: TO1 -0032 

Dear Mr. Sharpe: 

Per the referenced I.C.C. Interim Order, enclosed please find the required Work 
Status Report for the current reporting period. Please contact Jane Gerdes of 
City engineering staff at (309) 494-8819 if you require further information. 

Sinc rely, fik 
' Gene Hewitt, P.E 

City Engineer 

Enclosure 
xc: Sonni Williams, City of Peoria, Legal Department 

Ed Andrews, Harding ESE 

City Hall Building 
419 Fuiton Street 
Peoria. Illinois 61602-1277 
3091494-8801 
FAX 3091494-8658 



Work Status Report 
Charter Oak Road Extension 

City of Peoria, Illinois 
Report #I4 

Report Date: May 3,2004 
Reporting Period: October 25, 2003 through April 24, 2004 

Proiect Information 
Illinois Commerce Commission Interim Order: TO1 -0032 
Amendina Interim Order Date 
Proiect Completion Date. April 24, 2005 (3 years from Order date) 
Hiqhwav Underpass Information. BR. MP 73.9 over Charter Oak Road 
Type of Improvement: Construction of a viaduct bridge carrying the tracks of 

the Union Pacific over the extension of Charter Oak 
Road, Peoria County, Illinois 

Mr. Gene Hewitt, P.E. 
City Engineer 
City of Peoria 
419 Fulton Street 
Peoria, IL 61602 

April 24, 2002 

Proiect Manaqer Information: 

Description of Proiect Prowess for this reportinQ period 
/October 25,2003 throuah April 24,2004): 

On September I O ,  2002 the City of Peoria opened bids for Phase I Construction 
for Charter Oak Road Extension. The low bid, in the amount of $5,315,490.89, 
from Freesen, Inc. of Springfield, Illinois, was awarded by the Peoria City Council 
on September 17, 2002. During this reporting period the contractor substantially 
completed the project, including construction of the railroad bridge. The overall 
Phase I project is approximately 95% complete as of March 23, 2004. 

On November 25, 2003 the City of Peoria opened bids for Phase II Construction 
for Charter Oak Road Extension. The low bid, in the amount of $6,231,755.00 
from R. A. Cullinan of Tremont, Illinois, was awarded by the Peoria City Council 
on December 2, 2003. During this reporting period the contractor mobilized 
equipment and began clearing. The overall Phase I I  project is approximately 2% 
complete as of April 30, 2004. 

The project is on schedule as of this date. Please contact Jane Gerdes, City of 
Peoria Engineering Division, at (309) 494-8819 for further information. 


